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September 20, 1999 

Federal Express 

U.S. Environmental Protection Agency 
2890 Woodbridge Avenue 
Bldg. 209(MS-211) 
Edison, New Jersey 08837 
Attention: Cornell-Dubilier Electronics Site On-Scene Coordinator 

Chief, New Jersey Superfund Branch 
Office of Regional Counsel 
United States Environmental Protection Agency 
290 Broadway, 17th Floor 
New York, New York 10007-1866 
Attention: Cornell-Dubilier Electronics Site Attorney 

Re: Cornell-Dubilier Electronics Site - Administrative Order on Consent for Removal 
Action, Index No. II-CERCLA-99-2006 
Progress Report No. 14 

Dear Sirs: 

As specified in Paragraph 50 of the above-referenced Administrative Order, on behalf of 
Respondents Cornell Dubilier Electronics, Inc. (CDE) and Dana Corporation (Dana), 
ENVIRON Corporation (ENVIRON) is submitting this progress report which summarizes 
activities conducted pursuant to this AOC between August 26 and September 8, 1999. 

Completed Activities 
During this period, the following activities were completed: 

• Received approval for the Revised Removal Action Work Plan for Tier II 
Residential Properties; notice of USEPA's approval was received on August 26, 
1999. 

• Submitted request for access to areas adjoining the work zones for the Tier II 
removal action activities; this request was submitted to the Borough of South 
Plainfield on September 7, 1999. 

• Submitted Soil Erosion and Sediment Control Plan to the Freehold Soil 
Conservation District on September 7, 1999. 
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• Completed follow-up telephone calls with property owners to resolve remaining 
landscape restoration questions. 

• Completed characterization sampling in the commercial parking area located on 
Property AA and conducted additional supplemental verification sampling on 
Properties BB and DD. These sampling activities were conducted on September 
3, 1999. 

Ongoing Activities 
During this period, the following activities were initiated and/or are in-progress: 

• Preliminary discussions with a prospective contractor regarding removal action 
implementation and restoration details. 

• Preparation of a request for bid to be issued to prospective remediation 
contractor(s). 

• Follow-up discussions regarding the request for access to Tier II Property W via 
the Hamilton Industrial Park. 

• Evaluation of excavation delineation based on draft verification data from 
August 3 and September 3, 1999 sampling events. 

Two-Week Schedule of Planned Activities 
In addition to the ongoing activities, during the next two-week period (September 9 
through September 22, 1999) the following activities are planned: 

• Selection and contracting with a remediation contractor. 

• Validation of data for samples collected on August 3 and September 3, 1999. 

• Submittal of notification to USEPA and appropriate state agencies of the 
facilities selected for the disposal of soils and other wastes generated during the 
removal action implementation. 

One-Month Schedule of Planned Field Activities 
In addition to the ongoing activities, during the next four-week period (September 9 
through October 6, 1999) the following activities are planned: 

• Mobilization of remediation contractor to initiate removal action activities. 



USEPA -3- September 20, 1999 

Please call Mark Nielsen or me at (609) 452-9000 if you should have any questions 
regarding this progress report. 

Sincerely, 

Michael P. Scott 
Principal 
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cc: R. Sanoff, Esq. 
M. Last, Esq. 


